












































































































































































































































































































































































































































































































































































 

 

Liquid Waste Manifests 
Former Pitney Court Station 

 
 
 
 









 

 

Backfill Trip Tickets 
Former Pitney Court Station 

 























































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































 

 

Remediation Progress Schedule 
Former Pitney Court Station 



ID Task Name Start

1 Site Preparation Mon 8/21/06
2 Notification to CDOT Mon 8/21/06

3 Notification of vendors Mon 8/21/06

4 Pre-activity settlement monitoring Tue 8/29/06

5 Deliver air stations Tue 9/5/06

6 Set up air stations Wed 9/6/06

7 Clean and TV sewer point for MWRD Permit Tue 9/12/06

8 Site Remediation Mon 9/11/06
9 RW Collins mob to site Mon 9/11/06

10 Excavation in areas CF003 thru CF006 Thu 9/14/06

11 Excavation in areas CF009 thru CF012 Mon 9/25/06

12 Excavation in areas CF015 thru CF018 Mon 10/2/06

13 Excavation in areas CF021 thu CF023 Mon 10/16/06

14 Excavation in areas CF027 thru CF029 Mon 10/30/06

15 Excavation in areas CF033 thru CF035 Mon 11/13/06

16 Thatcher Installation of Sheeting along River Mon 11/13/06

17 Excavation in areas CF040 thru CF042 Mon 11/20/06

18 Thatcher installation of tie rods along Pitney Court Wed 11/22/06

19 Excavation in areas CF046 thru CF048 and CF053
thru CF055

Mon 11/27/06

20 Excavation in areas CF045, CF056 & CF057 Mon 12/4/06

21 Excavation in areas CF069 thru CF077 Mon 12/11/06

22 Installation overflow sewer bypass line Wed 12/20/06

23 Excavation of areas CF078 thru CF081 Mon 12/25/06

24 Install permenant replacement sewer Mon 1/29/07

25 Back Fill Sewer Area (CF073 - CF081) Mon 2/5/07

26 Excavation in areas CF007, CF013 & CF019 Mon 1/22/07

27 Excavation in areas CF020, CF025 & CF026 Thu 2/1/07

28 Excavation in areas CF037 & CF038 Tue 2/13/07

29 Excavation in areas CF039, CF049 & CF56 Fri 2/23/07

30 Excavation in areas  CF050, CF051, CF061 & CF062 Fri 3/9/07

31 Excavation in areas CF067 and CF072 Fri 3/23/07

32 Excavation in areas CF095, CF109, CF123, CF137 &
CF151

Mon 4/9/07

33 Excavation in areas CF094, CF108, CF122, CF136 &
CF150

Mon 4/23/07

34 Excavation in areas CF093, CF107, CF121, CF135 &
CF149

Mon 4/30/07

35 Excavation in areas CF091, CF092, CF105 & CF106 Mon 5/7/07

36 Excavation in areas CF120 Mon 5/14/07

37 Excavation in areas CF089 & CF090 Mon 5/21/07

38 Excavation in areas CF104 & CF105 Mon 5/28/07

39 Excavation in areas CF118 & CF119 Mon 6/4/07

40 Excavation in areas CF133, CF134, CF147 & CF148 Mon 6/11/07
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Task

Split

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Split

Rolled Up Milestone

Rolled Up Progress

External Tasks

Project Summary

External Milestone

Deadline

Pitney Court Remediation Schedule
August 2007
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Project: Pitney Court August 2007 Pitn
Date: Tue 12/4/07



ID Task Name Start

41 Excavation in areas CF132 & CF146 Mon 6/18/07

42 Excavation in areas CF131 & CF145 Mon 6/25/07

43 Excavation in areas CF130 & CF144 Mon 7/2/07

44 Excavation in areas CF116 & CF117 Mon 7/9/07

45 Excavation in areas CF129 & CF143 Mon 7/16/07

46 Excavation in areas CF101, CF102 & CF115 Mon 7/23/07

47 Excavation in areas CF127, CF128, CF141 & CF142 Mon 8/6/07

48 Excavation in areas CF125, CF126, CF139 & CF140 Mon 8/20/07

49 Excavation in areas CF127 & CF128 Mon 9/3/07

50 Excavation in areas CF111 & CF112 Mon 9/17/07

51 Excavation in areas CF083 thru CF088 Mon 10/1/07

52 Excavation in areas CF099 & CF100 Mon 10/22/07

53 Excavation around perimeter of site Mon 11/12/07

54 Additional Earth Rention in areas CF018, CF024, CF03 Mon 12/17/07

55 Concrete foundation demolition using Bustar Mon 1/14/08

56 Remove concrete foundation Mon 1/28/08

57 Excavation in areas CF018, CF024 & CF030 Mon 3/3/08

58 Excavation in areas CF036, CF043 & CF044 Mon 3/17/08

59 Excavation in areas CF060 & CF066 Mon 3/31/08

60 Earth retention along southern edge of site Mon 1/14/08

61 Excavation in areas CF082 & CF096 Mon 4/14/08

62 Excavation in areas CF110, CF124 & CF138 Mon 4/21/08

63 Site Restoration Mon 5/5/08

64 Post Remediation Air Sampling Mon 5/26/08

65 Demobilize Mon 6/9/08
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Summary
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Rolled Up Split
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Rolled Up Progress
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Project Summary

External Milestone
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Project: Pitney Court August 2007 Pitn
Date: Tue 12/4/07



ID Task Name

1 Site Preparation
2 Notification to CDOT

3 Notification of vendors

4 Pre-activity settlement monitoring

5 Deliver air stations

6 Set up air stations

7 Clean and TV sewer point for MWRD Permit

8 Site Remediation
9 RW Collins mob to site

10 Excavation in areas CF003 thru CF006

11 Excavation in areas CF009 thru CF012

12 Excavation in areas CF015 thru CF018

13 Excavation in areas CF021 thu CF023

14 Excavation in areas CF027 thru CF029

15 Excavation in areas CF033 thru CF035 

16 Thatcher Installation of Sheeting along River

17 Excavation in areas CF040 thru CF042

18 Thatcher installation of tie rods along Pitney Court

19 Excavation in areas CF046 thru CF048 and CF053
thru CF055

20 Excavation in areas CF045, CF056 & CF057

21 Excavation in areas CF069 thru CF077

22 Installation overflow sewer bypass line

23 Excavation of areas CF078 thru CF081

24 Install permenant replacement sewer

25 Back Fill Sewer Area (CF073 - CF081)

26 Excavation in areas CF007, CF013 & CF019

27 Excavation in areas CF020, CF025 & CF026

28 Excavation in areas CF037 & CF038

29 Excavation in areas CF039, CF049 & CF56

30 Excavation in areas  CF050, CF051, CF061 & CF062

31 Excavation in areas CF067 and CF072

32 Excavation in areas CF095, CF109, CF123, CF137 &
CF151

33 Excavation in areas CF094, CF108, CF122, CF136 &
CF150

34 Excavation in areas CF093, CF107, CF121, CF135 &
CF149

35 Excavation in areas CF091, CF092, CF105 & CF106

36 Excavation in areas CF120

37 Excavation in areas CF089 & CF090

38 Excavation in areas CF104 & CF105

39 Excavation in areas CF118 & CF119

40 Excavation in areas CF133, CF134, CF147 & CF148
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ID Task Name

41 Excavation in areas CF132 & CF146

42 Excavation in areas CF131 & CF145

43 Excavation in areas CF130 & CF144

44 Excavation in areas CF116 & CF117

45 Excavation in areas CF129 & CF143

46 Excavation in areas CF101, CF102 & CF115

47 Excavation in areas CF127, CF128, CF141 & CF142

48 Excavation in areas CF125, CF126, CF139 & CF140

49 Excavation in areas CF127 & CF128

50 Excavation in areas CF111 & CF112

51 Excavation in areas CF083 thru CF088

52 Excavation in areas CF099 & CF100

53 Excavation around perimeter of site

54 Additional Earth Rention in areas CF018, CF024, CF03

55 Concrete foundation demolition using Bustar

56 Remove concrete foundation

57 Excavation in areas CF018, CF024 & CF030

58 Excavation in areas CF036, CF043 & CF044

59 Excavation in areas CF060 & CF066

60 Earth retention along southern edge of site

61 Excavation in areas CF082 & CF096

62 Excavation in areas CF110, CF124 & CF138

63 Site Restoration
64 Post Remediation Air Sampling
65 Demobilize
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Summary
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Project Summary
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ID Task Name

1 Site Preparation
2 Notification to CDOT

3 Notification of vendors

4 Pre-activity settlement monitoring

5 Deliver air stations

6 Set up air stations

7 Clean and TV sewer point for MWRD Permit

8 Site Remediation
9 RW Collins mob to site

10 Excavation in areas CF003 thru CF006

11 Excavation in areas CF009 thru CF012

12 Excavation in areas CF015 thru CF018

13 Excavation in areas CF021 thu CF023

14 Excavation in areas CF027 thru CF029

15 Excavation in areas CF033 thru CF035 

16 Thatcher Installation of Sheeting along River

17 Excavation in areas CF040 thru CF042

18 Thatcher installation of tie rods along Pitney Court

19 Excavation in areas CF046 thru CF048 and CF053
thru CF055

20 Excavation in areas CF045, CF056 & CF057

21 Excavation in areas CF069 thru CF077

22 Installation overflow sewer bypass line

23 Excavation of areas CF078 thru CF081

24 Install permenant replacement sewer

25 Back Fill Sewer Area (CF073 - CF081)

26 Excavation in areas CF007, CF013 & CF019

27 Excavation in areas CF020, CF025 & CF026

28 Excavation in areas CF037 & CF038

29 Excavation in areas CF039, CF049 & CF56

30 Excavation in areas  CF050, CF051, CF061 & CF062

31 Excavation in areas CF067 and CF072

32 Excavation in areas CF095, CF109, CF123, CF137 &
CF151

33 Excavation in areas CF094, CF108, CF122, CF136 &
CF150

34 Excavation in areas CF093, CF107, CF121, CF135 &
CF149

35 Excavation in areas CF091, CF092, CF105 & CF106

36 Excavation in areas CF120

37 Excavation in areas CF089 & CF090

38 Excavation in areas CF104 & CF105

39 Excavation in areas CF118 & CF119

40 Excavation in areas CF133, CF134, CF147 & CF148
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ID Task Name

41 Excavation in areas CF132 & CF146

42 Excavation in areas CF131 & CF145

43 Excavation in areas CF130 & CF144

44 Excavation in areas CF116 & CF117

45 Excavation in areas CF129 & CF143

46 Excavation in areas CF101, CF102 & CF115

47 Excavation in areas CF127, CF128, CF141 & CF142

48 Excavation in areas CF125, CF126, CF139 & CF140

49 Excavation in areas CF127 & CF128

50 Excavation in areas CF111 & CF112

51 Excavation in areas CF083 thru CF088

52 Excavation in areas CF099 & CF100

53 Excavation around perimeter of site

54 Additional Earth Rention in areas CF018, CF024, CF03

55 Concrete foundation demolition using Bustar

56 Remove concrete foundation

57 Excavation in areas CF018, CF024 & CF030

58 Excavation in areas CF036, CF043 & CF044

59 Excavation in areas CF060 & CF066

60 Earth retention along southern edge of site

61 Excavation in areas CF082 & CF096

62 Excavation in areas CF110, CF124 & CF138

63 Site Restoration
64 Post Remediation Air Sampling
65 Demobilize
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Air Monitoring Field Forms 
Former Pitney Court Station 



















































































 

 

Health and Safety Field Forms 
Former Pitney Court Station 

 
 
 












































































